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June 7, 2005

Sent via FedEx

‘Mr. Dion Novak
Superfund Division
United States Environmental Protection Agency, Region 5
77 West Jackson Boulevard, Mail Code: SR-6J '
- Chicago, IL 60604

Re: Monthly P'rogfess Report — May 2005
Eagle Zinc Site, Hillsboro, Illinois

Dear Mr. Novak: 3

This progress report has been prepared pursuant to the December 31, 2001
Administrative Order by Consent (AOC) for the Eagle Zinc Company site located in
Hillsboro, Illinois, and includes activities conducted during May 2005.

I.  Activities Conducted During Reporting Month

The following activities were conducted during the reporting period:

e The Technical Review Meeting for the draft RI Addendum and Fea51b111ty
Study Report was held on May 3, 2005.

IL Diffiéulties Encountered During Reporting Month

No difficulties were encountefed during the reporting month. B

118 Chan.ges in Key Project Personnel
‘No changes in key project personnel have occurred.

IV Samplmg and Testing Results

No final samplmg or testing results were received durmg the reportmg period.
V.- Project Schedule |

The current Project Schedule including actual dates for completed tasks, is attached to
this letter.

www.environcorp.com 740 Waukegan Road, Suite 401, Deerfield, lllinois 60015 Tel: (847) 444-9200 Fax: (847) 444-8420



Mr. Dion Novak -2- : June 7, 2005
VI. Activities Planned for Next Reporting Month

The following activities are planned for June 2005:

o If written comments on these draft documents are received from the Agency
within the reporting period, the comments will be reviewed and necessary
revisions to the documents will be initiated:

If you have any questions concerning this progress report, please do not hesitate to _ '
contact me.

Sincerely,

ENVIRON Intefnational Corporation

F. Ross Jones, P.G.
Manager

FRJ:rms

R:\Client Pm)ecl Files\Eagle Zinc-Hillsboro_21-7400E\Monthly Progress Reports (RIFS)\2005 Progrus Reports\une 2005 progress report.doc

Attachment

cc: Thomas Krueger, Esq. — USEPA, Region §
Mr. Rick. Lanham — IEPA, Bureau of Land
Ms. Lisa Cundiff — CH2M Hill
John Ix, Esq. — Dechert
Mr. Paul Harper — Eagle-Picher
Mr. Gordon Kuntz — Sherwin-Williams Company
Dr. Roy Ball - ENVIRON International Corporation



EAGLE ZINC -RI/FS SCHEDULE
EAGLE ZINC COMPANY SITE HILLSBORO, IL

ID Task Name | Start | Finish | Duration  [Nov' | Dec *0] Jan ‘0] Feb * [ Mar ‘0] Apr '0[ May ‘0] Jun "0[ Jul '0 [Aug '0[Sep ' | Oct ‘0| Nov * | Dec '0/ Jan '0[ Feb ' | Mar '0] Apr 0] May ‘0 Jun '0] Jul '0 | Aug ‘0] Sep ' | Oct '0| Nov " | Dec '0] Jan 0| Feb * [ Mar '0[ Apr "0 May ' Jun '0] Jul ‘0 | Aug ‘0 Sep * | Oct '0] Nov "0 Dec 0] Jan 0] Feb * [ Mar ‘0] Apr *0[ May "0 Jun '0[ Jul '0 [ Aug "0l Sep "
1 |RI/ES Tasks Mon 12/31/01 = Wed 7/20/05 1298 days 3 ; ; 1 ‘ : : j : : : : . 1 : : ; : : : " RUFS Tasks : ! : : : ¥ : : : : : : : . : : ; ; : : ;
2 Preliminary Site Evaluation Report ‘Mon12/31/01  Thu3/28/02 88 days
3 Draft Preliminary Site Evaluation Report Mon 12/31/01 = Wed 2/13/02 45 days
4 PSE Report Review Meeting Thu 2/14/02 Thu 3/7/02 22 days
5 ~ Agency Comments on PSE Report Thu 3/7/02 Thu 3/7/02 0 days
6 Final PSE Report ~ Fri 3/8/02 Thu 3/28/02 21 days
7 RIFS Workplan Mon 12/31/01  Thu7/M1/02 193 days RUFS workpaan
8 Draft RI/FS Workplan Mon 12/31/01  Mon 4/1/02 7R U R T T L DR e i T i i S s e e s M S T R e N, URN . S s e O ull VUV SO S G
9 RI/FS Workplan Review Meeting Tue 4/2/02 = Wed 4/17/02 16 days f
10 Agency Comments on Draft Draft RI/FS Work Plan Fri 4/19/02 Fri 5/3/02 T S R I i R R e R A S M R EE S e s S S SR v
11 Final RI/FS Workplan Sat 5/4/02 Wed 6/26/02 54 days
12 Agency Approval of Final RI/FS Workplan Thu®/27/02  Thu 7/11/02 15 days R R e s T R e
7/11/02 : :
13 Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Mon 3/3/03 = 235 days Phase 1 Source Characterization Techical Memorandum
14 Draft Phase 1 Source Characterization Technical Memorandum Fri 7/12/02 Wed 10/9/02 e e o e I i T T e e B e e o oy I i o SV FUN SUPUUI SRR SN SO SO RO SRS SUS SNS S
15 Phase 1Technical Memorandum Review Meeting Wed 10/16/02  Tue 10/29/02 14 days
16 Agency Comments on Draft Phase 1 TM Wed 10/30/02  Thu 11/7/02 CT T S e T i e e sl N s e e ae T e SRS SRS SR R S S e SUOES T T e S T R T e Y L e
17 Final Phase 1 Source Characterization TM Tue 11/12/02 = Mon 12/2/02 21 days
18 'Agency Approval of Final Phase 1 TM Tue 12/3/02 Mon 3/3/03 TR S R TR R S S E R A N T MR B SRR B G e e e S e S e R e e e R S i e e IR S WY SN SO I A VRN S,
19 Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Tue 2M7/04 = 351 days
20 Draft Phase 2 Migration Pathway Technical Memorandum Tue 3/4/03 Sun 8/10/03 7= 0 (A I A A S A S T T e S S Jh i e Sl T S S e o e e T I St s L SEERE SEVCE SEERE SRERE SRR R S s £ T SRS ERVRE NSRS SR Sy S—"
21 Phase 2 Technical Memorandum Review Meeting Mon 8/11/03  Sun 8/24/03 14 days :
22 Agency Comments on Draft Phase 2 TM Mon 8/25/03 = Tue 11/4/03 T2dmys | T T e T B B T S
23 Final Phase 2 Migration Pathway TM Wed 11/5/03 | Tue 11/18/03 14 days
24 " Agency Approval of Final Phase 2 TM Fri 11/28/03 = Tue 2/17/04 o7 i A L T - R e B T A T TR S Gt i e i i Ry St S ieae e ma it A R | I e T s Rt R A S Bt e akeal Naaiiol s ey e
2/17/04 : : :
25 Risk Assessment Report ‘Wed 2/18/04 Tue 82104 217 days . Risk Assessment Report
26 Draft Risk Assessment Report Wed 2/18/04  Wed 3/17/04 29 days
27 Risk Assessment Report Review Meeting Wed 6/2/04 Wed 6/2/04 0 days
!
28 Agency Comments on Draft Risk Assessment Report Thu3/18/04  Mon 5/3/04 47 days
29 Final Risk Assessment Report Tue 5/4/04 Thu 8/19/04 108 days
30 Agency Approval of Final Risk Assessment Tue 9/7/04 Tue 9/21/04 15 days
31 Remedial Investigation Report Wed 9/22/04 Thu2/10/05 142 days
32 Draft Remedial Investigation Report Wed 9/22/04  Fri 11/5/04 45 days
33 Remedial Investigation Report Review Meeting Sat11/6/04  Thu11/18/04 13 days NOTES: SN TR B
1. A monthly progress report will be
34 Agency Comments on Draft Remedial Investigation Report Tue 11/16/04 Wed 12115/04 = 30days | . =~ submitted at the end of each calendar ~ ~ "7 T T i e e e e s
month.
35 Final Remedial Investigation Report Thu12/16/04 = Thu2/10/05 = 57 days 2. Assumes 30 days for Agency to provide
. comments on draft deliverables.
e comscbiseoidee.ood.. 3 Assumes 14 daysforAgencytoreview i i s s b b ot b Awa bbb
36 Agency Approval of Final Remedial Investigation Report Thu 2/10/05 Thu 2/10/05 0 days ' ' ' and approve final deliverables.
37 Feasibility Study Report Fri2/11/05 = Wed7/20/05 160 days
38 Draft Feasibility Study Report Fri 2/11/05 MORINTOS | Ghdays. | e e e T T e T S T S R R e e e e S e
39 Feasibility Study Report Review Meeting Wed 4/20/05 Tue 5/3/05 14 days
40 AgéncyComfﬁéﬁtson_lj-ra'ﬂ-Fea_sibi“IﬂyStl-Jd'y' Wed 5/4/05 Wed6115105' 43élays /AT A A S T A S BT S s S ae B R i i S e S i e e s e e SRR s = o R ERERE
41 Final Feasibility Study Report Thu 6/16/05 = Wed 7/6/05 21 days
42 AgehcyApprovalofﬁnalFeasibilityStudyReport Thu 7/7/05 Wed 7/20/05 14 days RS e G e i S i i S S~ e T i S s d i S - Ak R R e e T e T
E;otje?c:}u?s??lfgszmc Schedule_rev21 060705.mpp Task Split Covs ... Progress I Milestone ’ Summary External Milestone ’ Deadline {/“;
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